
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of El Segundo, Hermosa Beach, Lawndale, Manhattan 
Beach, Redondo Beach, and Torrance and in the unincorporated communities of Castaic and Malibu 
Bowl.

SUBJECT

February 09, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
CITIES OF EL SEGUNDO, HERMOSA BEACH, LAWNDALE

MANHATTAN BEACH, REDONDO BEACH, AND TORRANCE AND 
IN THE UNINCORPORATED COMMUNITIES OF CASTAIC AND MALIBU BOWL

(SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the environment and approve 
the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange, to reconstruct 
freeway interchange and relocate a waterline, in the unincorporated community of Castaic, being 
performed by Security Paving Company, Inc., for changes related to variations in bid quantities, 
remove existing steel piles, modify wood posts, install metal beam guardrail, replace damaged 
concrete paving, install additional guardrail, and additional grading, with an increase in the contract 
amount of $126,072.93.

• Project ID No. RDC0014814 - Latigo Canyon Road at Mile Marker 7.76, to construct a retaining 
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wall and reconstruct the roadway, in the unincorporated community of Malibu Bowl, being performed 
by R.C.C., for changes related to variations in bid quantities and hydroseeding, with an increase in 
the contract amount of $5,695.70.

• Project ID No. TSM0010171 - City of Torrance Intelligent Traffic Signal Project, to synchronize 
traffic signals, in the Cities of Lawndale, Redondo Beach, and Torrance, being performed by MSL 
Electric, Inc., for changes related to exploratory excavations, permits, and installing breakout cable, 
with an increase in the contract amount of $35,438.95.

• Project ID No. WRDW000003 - West Coast Basin Barrier Project Telemetry System, Phase 1, to 
construct flexible plastic pipe for a telecommunications conduit for a future project, in the Cities of El 
Segundo, Hermosa Beach, Manhattan Beach, Redondo Beach, and Torrance, being performed by 
Steiny and Company, Inc., for changes related to additional electrical equipment, with an increase in 
the contract amount of $90,346.60.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the County of Los Angeles Board of 
Supervisors' (Board) approval for changes in public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's ratification are 
changes in work that the Director ordered for Project ID No. RDC0014814.

Also, enclosed for your Board's authorization are changes in work in excess of the Director's 
delegated limits, which are required to complete Project ID Nos. RDC0014704, TSM0010171, and 
WRDW000003.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from an increase of $5,695.70 to 
$126,072.93.

Funding for these projects are as follows:

Project ID No. RDC0014704 is included in the Fifth Supervisorial District's Road Construction 
Program in Fiscal Year 2009-10 Road Fund Budget with reimbursement from Castaic Bridge and 
Major Thoroughfare Construction Fee District fees, Tesoro del Valle Project Regional Transportation 
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fees, Los Angeles County Metropolitan Transportation Authority's Call for Project grant funds, 
Newhall Land and Farming Company, and Caltrans.

Project ID No. RDC0014814 is included in the Third Supervisorial District's Road Construction 
Program in Fiscal Year 2009 10 Road Fund Budget.  Also, the Department of Public Works is 
seeking reimbursement for the project cost under Federal and State disaster assistance programs.

Project ID No. TSM0010171 is included in the Second and Fourth Supervisorial Districts' Fiscal Year 
2009-10 Proposition C Local Return Fund Budget.

Project ID No. WRDW000003 is included in the Fourth Supervisorial District's Fiscal Year 2009-10 
Flood Control District Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts, for the construction of public works improvements, was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.
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Respectfully submitted,

GAIL FARBER

Director

GF:JTS:ma

Enclosures

c: Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
February 9, 2010 
 
 
 
PROJECT ID NO. RDC0014704 - INTERSTATE 5/HASLEY CANYON ROAD 
INTERCHANGE (in the unincorporated community of Castaic), Supervisorial District 5,  
Contractor:  Security Paving Company, Inc.  
 
Project Description: 
 
Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and other 
appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $14,760.00 
(2) Remove Existing Steel Piles  9,000.00 
(3) Modify Wood Posts for Metal Beam Guardrail 1,500.00 
(4)  Replace Existing Concrete Paving     28,000.00 
(5) Construction Detour 18,026.93 
(6) Revise Metal Beam Guardrail 41,986.00 
(7) Southern California Edison Fee 2,000.00 
(8) Additional Grading    10,800.00 
   
  Total $126,072.93 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated quantities 
and actual quantities. 
 
(2) Your Board previously approved a change in work to remove the interfering portion 
of existing piles at the Castaic Creek bridge abutment.  The cost of this work will exceed 
the original estimate by the amount shown.     
 
(3) Your Board previously approved a change in work to install modified wood posts 
for the metal beam guardrail in the center median of the Interstate 5 freeway in order to 
avoid an existing storm drain. The cost of this work will exceed the original estimate by 
the amount shown. 
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(4) Your Board previously approved a change in work to remove damaged sections of 
the existing concrete paving on the northbound and southbound Interstate 5 freeway in 
the vicinity of Castaic Creek bridge and replace them with new sections. The cost of this 
work will exceed the original estimate by the amount shown.     
 
(5) Your Board previously approved a change in work to perform additional 
excavation, grading, and place additional asphalt concrete pavement at the Hasley 
Canyon Road northbound off ramp in order to install the stage 4 construction detour. 
The cost of this work will exceed the original estimate by the amount shown. 

 
(6) It will be necessary to revise the metal beam guardrailing along the east side of 
The Old Road and at the retaining wall on the east side of the Interstate 5 freeway at 
Hasley Canyon Road.  The work is needed to avoid the existing curb and gutter.  The 
work will require additional metal beam guardrailing, wood posts, excavation, and traffic 
control.  

 
(7) It will be necessary to reimburse the contractor for the Southern California Edison 
monthly fee for the street lighting and ramp metering on a monthly basis through the 
completion and acceptance of the project by Caltrans. This item was not stipulated in 
the contract. 

 
(8) In order to install the traffic metering cabinet at the Interstate 5 southbound on 
ramp, it will be necessary to regrade the slope adjacent to this ramp.      
 
The cost for Item 1 and a portion of the costs for Items 5 and 6 will be based on contract 
unit prices.  The costs for Items 2 through 4 and Item 7 and the balance of the cost for 
Item 5 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  The balance of the cost for Item 6 and the cost for Item 8 were 
negotiated as provided in Subsection 3-2 of the special provisions.   
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in Fiscal Year 2009-10 Road Fund Budget with reimbursement 
from Castaic Bridge and Major Thoroughfare Construction Fee District fees, Tesoro del 
Valle Project Regional Transportation fees, Los Angeles County Metropolitan 
Transportation Authority's Call for Project grant funds, Newhall Land and Farming 
Company, and Caltrans. 
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Revised Contract Amount: 
 
 Original contract amount $32,219,937.95 
 Changes in work previously approved  
      by your Board 2,092,354.39 

Changes in work to be authorized       126,072.93 
 
 Revised contract amount $34,438,365.27 
 
 Percent total change to original contract amount 6.9% 
 
AD:en 
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CHANGE IN WORK (RATIFY) 
February 9, 2010 
 
 
 
PROJECT ID NO. RDC0014814 - LATIGO CANYON ROAD AT MILE MARKER 7.76  
(in the unincorporated community of Malibu Bowl), Supervisorial District 3,  
Contractor:  R C C 
 
Project Description: 
 
Construction of a retaining wall, reconstruction of existing roadway pavement damaged 
during the 2005 storms, and the performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $6,925.00 
(2) Hyrdoseeding (1,229.30) 
 
 Total  $5,695.70 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) To eliminate the need to disturb the very steep slope, the contractor requested to 
combine the hydroseeding with the installation of flexible growth material in a single 
application step.  The change resulted in a credit to the contract. 
 
The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based 
on contract unit prices and negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Six additional working days were required because of these changes. 
 
Financial Information: 
 
This project is necessary as a result of damage caused by the rainstorms of January 
and February 2005.  Public Works is seeking reimbursement for the project cost under 
Federal and State disaster assistance programs.  Funding for these changes in work is 
included in the Third Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $308,000.00 
 Changes in work previously approved by 
    your Board 15,703.17 
 Changes in work to be ratified     5,695.70 
 
 Revised contract amount $329,398.87 
 
 Percent total change to original contract amount 6.9% 
 
TKB:ss 
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CHANGE IN WORK (AUTHORIZE) 
February 9, 2010 
 
 
PROJECT ID NO. TSM0010171 - CITY OF TORRANCE INTELLIGENT 
TRANSPORTATION SYSTEM PROJECT (Cities of Lawndale, Redondo Beach, and 
Torrance), Supervisorial Districts 2 and 4, Contractor:  MSL Electric, Inc. 
 
Project Description:  
 
Synchronization of traffic signals in the Cities of Lawndale, Redondo Beach, and 
Torrance. 
 
Changes in Work: 
 
(1) Exploratory Excavations $20,800.00 
(2) Permit Fees  8235.35 
(3) Install Breakout Cables    6,403.60 
 
 Total $35,438.95 
 
Description of Changes: 
 
(1) In order to avoid damaging utilities during construction, it will be necessary for the 
contractor to perform additional exploratory excavations to more accurately determine 
the location of these utilities. This work is not shown on the plans.   
 
(2) It will be necessary to reimburse the contractor for necessary permit fees as 
required by the contract documents.  
 
(3) It will be necessary for the contractor to install breakout cables at the intersection 
of Artesia Boulevard and Prairie Avenue and the intersection of 190th Street and Prairie 
Avenue to meet the intent of the design. 
 
The costs for Items 1 and 3 will be negotiated as provided in Subsection 3-2 of the 
contract specifications. The cost for Item 2 will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
Seventeen additional working days will be required because of these changes. 
 
Financial Information: 
 
This change in work is included in the Second and Fourth Supervisorial Districts' Fiscal 
Year 2009-10 Proposition C Local Return Fund Budget. 
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Revised Contract Amount: 
 

Original contract amount $498,309.00 
Changes in work previously approved 
   by your Board 25,000.00 
Changes in work to be authorized    35,438.95 

 
Revised contract amount $558,747.95 
 
 Percent total change to original contract amount 12.1% 
 
KA:ma 
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CHANGE IN WORK (AUTHORIZE) 
February 9, 2010 
 
 
 
PROJECT ID NO. WRDW000003 - WEST COAST BASIN BARRIER PROJECT 
TELEMETRY SYSTEM, PHASE 1 (Cities of El Segundo, Hermosa Beach, Manhattan 
Beach, Redondo Beach, and Torrance), Supervisorial District 4,  
Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Construction of flexible plastic pipe by trenching and directional drilling for a 
telecommunication conduit for a future telemetry system. 
 
Changes in Work: 
 
(1) Reinforce Pullboxes with Concrete $  8,000.00 
(2) Relocate Pullboxes to Sidewalk 14,000.00 
(3) Remove Additional Concrete 19,000.00 
(4) Upgrade Pullboxes to Caltrans Standard 39,480.00 
(5) Upgrade Conduits to Schedule 80   9,866.60 
 
 Total $90,346.60 
   
Description of Changes: 
 
(1) The City of Hermosa Beach has requested that concrete be installed around the 
50 pull boxes within their City.  
 
(2) The Cities of Hermosa Beach and Manhattan Beach requested the relocation of 
21 pullboxes from the existing roadway to the sidewalk to minimize the noise caused by 
vehicles driving over the pullboxes. 
 
(3) It will be necessary to remove unanticipated concrete from each of the required 60 
potholes to locate unmarked underground utilities along the boring and receiving pits 
between Prospect Avenue and 9th Street in the City of Hermosa Beach. 
 
(4) It will be necessary to upgrade 124 new pullboxes to Caltrans Standards as they 
will be located within high traffic areas.   
 
(5) It will be necessary to upgrade the Schedule 40 well casing conduits to Schedule 
80 in order to match the existing conduits in the well casings.  
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The costs for Items 1 and 3 will be based on a time and materials basis as provided in 
Subsection 3-3 of the contract specifications.  The cost for Items 2, 4, and 5 will be 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Fourteen additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fourth Supervisorial District's 
Fiscal Year 2009-10 Flood Control District Budget.  
 
Revised Contract Amount: 
 

Original contract amount $2,623,506.00 
Changes in work previously approved 
  by your Board 30,000.00 
Changes in work to be authorized     90,346.60 

 
Revised contract amount $2,743,852.60 

 
Percent total change to original contract amount 4.6% 
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